


Time Accounting


The study project has a time frame of 480 hours. In total, we spent 511.5 hours on the project which is 31.5 hours more than anticipated.

Time spent per Sprint



We spent on average 34.1 hours per sprint which is close to the intended 34 hours. Due to additional work in other modules and personal appointments during Sprint 6, we pre-compensated the missing work in Sprint 5.

Time spent per Component



As intended, we spent the most time on the prototype. The management that includes project and sprint planning, standup and advisory meetings, as well as infrastructure tasks, took approximately a quarter of the project budget. The final submission document and the concept paper overlap because they are submitted together and can therefore not be isolated completely.

Estimated cost

Using the hourly wage from the module Software Engineering 2, the total project costs would be 44117 CHF in practice.

Time spent per Person

